
STATE OF CALIFORNIA--BUSINESS,TRANSPORTATION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     1.28

WELDING INSPECTION REPORT
Resident Engineer:Siegenthaler, Peter Report No: WIR-026234

Address: 333 Burma Road Date Inspected: 31-Aug-2011
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 730
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1600
Contractor: American Bridge/Fluor Enterprises, a JV Location: Job Site

CWI Name: N / A CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: S.A.S. components

Summary of Items Observed:
The Quality Assurance Inspector (QAI), Scott Croff, was present at the Self Anchored Span (SAS) job site to 
observe the scheduled fabrication and welding of components for the SFOBB project.

The QAI reviewed contract related documents including the submitted and approved Welding Quality Control 
Plan (WQCP) and approved revisions to the WQCP.  The QAI completed reviewing submittal 1536R74 and 
generated a TL-20 report.  The QAI noted that there is 1 category C comment regarding electroslag welding 
documentation that the contractor is withholding and the department is asking for it to be submitted.  Reference the 
appropriate TL-20 report for additional information.  

The QAI made observations of the voyage offload at Pier 7.  The QAI noted that the main OBG components are 
being removed from the freighter and placed onto barges.  The QAI noted that architectural housings and closure 
plates have been removed from the OBG segments and are being stored on various barges as well.  The QAI was 
informed that post arrival inspection of the primary components will take place on September 2nd and additional 
days as needed.  This work was in progress at the end of the shift.
Summary of Conversations:
The QAI relayed the status of the submittal review and pier 7 activities to the QAI Lead Bill Levell.  Except as 
described above, there were no other notable conversations.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Nina Choy (510) 385-5910, who represents the Office of Structural Materials for 
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your project. 

Inspected By: Croff,Scott Quality Assurance Inspector

Reviewed By: Levell,Bill QA Reviewer
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